CITY OF LODI COUNCIL COMMUNICATION

-
AGENDA TITLE:  Acceptance of Improvements Under Civic Center Data/Telecommunication
Cabling (Phase |) Contract

MEETING DATE: August 2, 1995

PREPARED BY: Public Works Director

RECOMMENDED ACTION: That the City Council accept the improvements under the Phase | portion
of the above-named contract and direct the City Engineer to file a
Notice of Completion with the County Recorder’s office.

BACKGROUND INFORMATION:  The contract was awarded to Maverick Communications, Inc., of
Hayward, on November 18, 1994, in the amount of $106,573.50.
The work was to be done in two phases corresponding to the move
out and back into City Hall. Phase | of the contract has been
completed in substantial conformance with the plans and specifications approved by the City Council.
Phase Il of the contract includes the installation/relocation required in conjunction with the City Hall
Remodel Project.

The Phase | original contract price was $77,247.33; the Phase |l contract price was $29,326.17. The
final Phase | contract price was $98,692.16; current adjustments to the Phase Il contract bring that
contract total to $32,467.48. The difference between the Phase | contract amount and the final Phase |
contract price is due to nine change orders totaling $21,444.83. A brief description of those change
orders and their cost is outlined below. The difference between the Phase Il contract amount and the
current adjusted Phase i contract price is due to one change order totaling $3,141.31.

PHASE I PHASE I TOTAL
ORIGINAL PROJECT COST $77,247.33 $29,326.17  $106,573.50

CCO 1 $ 2,000.00 $ 2,000.00
Double data in Annex

CCO2 8,493.19 3,141.31 11,634.50
Fiber optic cable change

CCO3 952.60 952.60
Fiber optic patchcords (20)
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PHASE | PHASE Il TOTAL
CCO4 1,363.00 1,363.00
Upgrade patchcords to Cat. 5 (290)
CCO5 700.00 700.00
Double data in Carnegie
CCO®6 (58.00) (58.00)
Rack change in Annex
CCO7 5,708.00 5,708.00
Additional cable (voice), protector
blocks, cross connects, testing
between Carnegie and the
Public Safety Building (100 pair)
CCcO 8 1,849.00 1,849.00
Changes/additions at cutover
CCO9 510.00 510.00
Patchcords and miscellaneous
materials
SALES TAX CREDIT (72.96) (72.96)
TOTAL CHANGE ORDERS $21,444.83 $ 3,141.31 $ 24,586.14
TOTAL COST $8,692.16 $32,467.48 $131,159.64
FUNDING: Budgeted Fund: 121.0-350.61

Current Appropriation: $125,000.00
Total Project Estimate: ~ $140,000.00

Jagk L. Ronsko
- Public Works Director
.

Prepared by Dennis J. Callahan, Building and Equipment Maintenance Superintendent
JLR/DJC/Im

cc.  Purchasing Officer
Building and Equipment Maintenance Superintendent
Information Systems Coordinator
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